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Robert.R.Marriam@gra To: Jim Christiansern/EPR/RB/USEPA/US@EPA
ce.com cc; William.Corcoran@grace.com, Robert. Emmett@grace.com,
Richard.Finke@grace.com, Jay.Hughes@grace.com,
08/10/2004 07:47 AM Robert.).Medler@grace.com, Bill.E Miller@grace.com

Subject: PROGRESS REPORT #4 - LIBBY FLYWAY SITE

Jim:

We have estimated that the excavation of the flyway site is 27%
complete, Our current projection for the completion of the project is
for the last week in September. This assumes that we will be able to
excavate 1 grid per day. OCur current goal is to accomplish more than 1
grid a day on average.

R. R, Marriam
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